
Project #: 36 Date: 10/10/07

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

2001 2003
2 Plans, 

Specifications 
& Estimates 2003 2004

3 Right of Way 
Acquisition 2002 2007

4 Construction
2004 2010

4 Procurement
2003 2010

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

PROJECT SCOPE

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures 
Reimbursed as 

of 09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental 

19,500$             19,500$            -$                   -$              -$              -$                 -$                 -$              19,500$        
2 Plans, 

Specifications 
& Estimates 12,500$             12,500$            -$                   -$              -$              -$                 -$                 -$              12,500$        

3 Right of Way 
Acquisition 13,000$             13,000$            -$                   -$              -$              -$                 -$                 -$              13,000$        

4 Construction
191,000$            169,295$          -$                   -$              -$              -$                 -$                 -$              169,295$      

4 Procurement
-$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

236,000$            214,295$          -$                   -$              -$              -$                 -$                 -$              214,295$      

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 

be Made by 
Local Agency in 

FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total

Estimated 
(month/year) 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

2 Plans, 
Specifications 
& Estimates -$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

3 Right of Way 
Acquisition -$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

4 Construction
-$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

4 Procurement
-$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              
-$                   -$                  -$                   -$              -$              -$                 -$                 -$              -$              

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated 
(month/year) 

When 
Allocation will 
be Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond      

FY 2011-12 Total
1 Environmental

-$                   -$                   -$              -$              -$                 -$                 -$              -$              
2 Plans, 

Specifications 
& Estimates -$                   -$                   -$              -$              -$                 -$                 -$              -$              

3 Right of Way 
Acquisition -$                   -$                   -$              -$              -$                 -$                 -$              -$              

4 Construction
-$                   -$                   -$              -$              -$                 -$                 -$              -$              

4 Procurement
-$                   -$                   -$              -$              -$                 -$                 -$              -$              
-$                   -$                   -$              -$              -$                 -$                 -$              -$              

Indicate amount in $1,000s

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 19,500$             12,500$        13,000$        191,000$         236,000$          
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              175,000$         175,000$          
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              16,000$           16,000$            
Proposed -$                   -$              -$              -$                 -$                 
Committed 5,906$               7,500$          27,358$        449,936$         490,700$          
Proposed -$                   -$              -$              -$                 -$                 
Committed 5,200$               -$              -$              -$                 5,200$              
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed -$                   -$              -$              -$                 -$                 
Proposed -$                   -$              -$              -$                 -$                 
Committed 30,606$             20,000$        40,358$        831,936$         922,900$          
Proposed -$                   -$              -$              -$                 -$                 

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

Totals

TCRP State

5309 New Starts

FederalSTIP

STIPAB 3090

Agency Local

Federal

PROJECT FUNDING PLAN
Indicate amount in $1,000s


